COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 07/ 2010

ESTI MATE SUMVARY 19:29: 17
CONTI D C17533 ESTI MATE NO 0003 PROG SPEC YR 2005
PO\ 17533-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 66.0  DAYS TI VE ALLOW 125 WORK DAYS
SH 287: BROOWFI ELD TO LAFAYETTE PERCENT TI ME: 52.80 ORI G TI VE ALLOW 125 WORK DAYS
PROJECT NO NH 2873- 157
SH 287: BROOVFI ELD TO LAFAYETTE
NAME OF ROAD: 287C
PRQJECT COUNTI ES: BROOVFI ELD, REG ON 6 BOULDER, REG ON 6
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 08/ 27/ 2010 DATE TI ME STARTED 06/ 02/ 2010
14290 H LLTCP RD. DATE LET 04/ 15/ 2010 DATE WORK BEGAN 06/ 02/ 2010
DATE AWARDED 04/ 22/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 14/ 2010 DATE ACCEPTED
L ONGVONT CO 80504 970/ 535- 4657 DATE NOTI CE TO PROCEED 06/ 02/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,179, 629. 75 PARTI Cl PATI NG $ 1,071, 066. 70 $ 458, 657. 07
AWARD PRQIECT AMT: $  2,894,701.75 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 33.69% TOTAL EARNI NGS 1,071, 066. 70 458, 657. 07
FUNDS AVAI LABLE: $ 2,108,563.05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,071, 066. 70 458, 657. 07
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -28, 263. 80 -13, 115. 01
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,042, 802. 90 445, 542. 06
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,042, 802. 90 445, 542. 06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 445, 542. 06

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17533-BI D ESTI MATE RUN 09/ 07/ 2010
PRQIECT: NH 2873- 157 ESTI MATE NO 0003 19: 29: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0010 202-00190 *REMOVAL OF CONCRETE MEDI AN COVER NATERI AL 94. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0015 202-00203 *REMOVAL OF CURB AND GUTTER 100. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0020 202-00204 *REMOVAL OF CURB, GUTTER AND S| DEWALK 75. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0.00
0025 202-00220 REMOVAL COF ASPHALT NAT 500. 000 0. 000
SY 0. 000 0.00
6. 00000 0. 000 0. 00
0030 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 11, 668. 000 0. 000
SY 0. 000 0.00
3. 20000 0. 000 0.00
0035 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 58, 641. 000 0. 000
SF 0. 000 0. 00
0. 65000 0. 000 0.00
0040 202-00821 *REMOVAL OF SI GN PANEL 102. 000 0. 000
EACH 0. 000 0. 00
71. 00000 0. 000 0. 00
0045 202-04005 CLEAN VALVE BOX 6. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0050 202-05150 * SANDBLASTI NG 750. 000 0. 000
SF 0. 000 0.00
0. 55000 0. 000 0. 00
0055 203-00100 MJUCK EXCAVATI ON 2,000. 000 99. 000
cY 188. 000 3,572.00

19. 00000 287.000 5, 453. 00



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17533-BI D ESTI MATE RUN 09/ 07/ 2010
PRQJECT: NH 2873- 157 ESTI MATE NO 0003 19:29: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01500 BLADI NG 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0065 203-01510 BACKHCE 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0070 203-01597 *POTHCLI NG 40. 000 22.000
HOUR 2.000 250. 00
125. 00000 24.000 3, 000. 00
0075 203-01620 * SVEEPI NG 100. 000 0. 000
HOUR 15. 000 1, 875. 00
125. 00000 15. 000 1, 875. 00
0080 206-00066 *STRUCTURE BACKFI LL (FLOMBLE FLY ASH) 851. 000 0. 000
CcY 0. 000 0. 00
85. 00000 0. 000 0. 00
0085 207-00205 TOPSO L 104. 000 0. 000
CcY 0. 000 0. 00
8. 65000 0. 000 0. 00
0090 208-00002 *ERCSI ON LOG (12 | NCH) 200. 000 30. 000
LF 0. 000 0. 00
5. 50000 30. 000 165. 00
0095 208-00034 *GRAVEL BAG 30. 000 0. 000
LF 0. 000 0.00
6. 55000 0. 000 0.00
0100 208-00045 * CONCRETE WASHOUT STRUCTURE 3. 000 1. 000
EACH 1. 000 550. 00
550. 00000 2.000 1, 100. 00
0105 208-00050 *STORM DRAI'N | NLET PROTECTI ON 10. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0110 208-00070 *STABI LI ZED CONSTRUCTI ON ENTRANCE 4. 000 2.000
EACH 2.000 3, 100. 00
1, 550. 00000 4.000 6, 200. 00



CONTI D: C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17533-BID ESTI MATE RUN 09/ 07/ 2010
PRQJECT: NH 2873- 157 ESTI MATE NO 0003 19:29: 17

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) 0. 000 0. 000
HOUR 0. 000 0.00
36. 00000 0. 000 0.00
0120 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 0.000 0. 000
HOUR 0. 000 0. 00
66. 00000 0. 000 0.00
0125 208-00110  *SEDI MENT REMOVAL AND DI SPOSAL 20. 000 0. 000
cy 0. 000 0. 00
35. 00000 0. 000 0.00
0130 208-00205  *ERCSI ON CONTROL SUPERVI SOR 175. 000 28. 000
HOUR 0. 000 0.00
46. 00000 28. 000 1, 288. 00
0135 210-00831  *RESET TRAFFI C S| GNAL HEAD 1. 000 0. 000
EACH 0. 000 0.00
90. 00000 0. 000 0.00
0140 210-03100  *REPLACE CONCRETE PAVENMENT 7,576. 000 2,308. 000
5% 2, 428. 000 242, 800. 00
100. 00000 4, 736. 000 473, 600. 00
0145 210-04050  ADJUST VALVE BOX 6. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0.00
0150 212-00006  *SEEDI NG ( NATI VE) 0. 500 0. 000
ACRE 0. 000 0. 00
4, 900. 00000 0. 000 0.00
0155 212-00050  *SCD 2, 000. 000 0. 000
SF 0. 000 0.00
0. 80000 0. 000 0.00
0160 213-00005  *MJILCH NG ( DECORATI VE) 2, 810. 000 0. 000
CF 0. 000 0.00
2. 75000 0. 000 0.00
0165 213-00070  *LANDSCAPE WEED BARRI ER FABRI C 624. 000 0. 000
5% 0. 000 0.00
1. 30000 0. 000 0.00



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17533-BI D ESTI MATE RUN 09/ 07/ 2010
PRQJECT: NH 2873- 157 ESTI MATE NO 0003 19:29: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 1, 248. 000 0. 000
SY 0. 000 0.00
1. 45000 0. 000 0. 00
0175 304-05000 AGGREGATE BASE COURSE ( CLASS 5) 801. 000 0. 000
TON 328. 640 6, 737.12
20. 50000 328. 640 6, 737.12
0180 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 100. 000 0. 000
TON 0. 000 0. 00
85. 00000 0. 000 0. 00
0185 403-34871 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 2, 358. 000 0. 000
TON 0. 000 0. 00
65. 00000 0. 000 0. 00
0190 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 572. 000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0. 00
0195 412-14000 *SAW NG AND SEALI NG CONCRETE PAVEMENT JO NTS 300, 000. 000 0. 000
LF 0. 000 0. 00
1. 40000 0. 000 0. 00
0200 412-15000 *ROUTI NG AND SEALI NG CONCRETE PAVEMENT CRACKS 5, 000. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0205 412-15050 *CROSS STI TCHI NG 1, 081. 000 0. 000
EACH 0. 000 0. 00
32. 75000 0. 000 0. 00
0210 412-19000 *HOT POURED CONCRETE JO NT SEALANT 1, 802. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0215 506-00212 RI PRAP (12 | NCH) 8. 000 0. 000
CcY 8. 000 800. 00
100. 00000 8. 000 800. 00
0220 601-06150 * CONCRETE ( PATCH NG 500. 000 0. 000
SF 0. 000 0.00
6. 00000 0. 000 0.00



CONTI D: C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17533-BID ESTI MATE RUN 09/ 07/ 2010
PRQJECT: NH 2873- 157 ESTI MATE NO. 0003 19:29: 17

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0225 603-61180 18 | NCH FLEXI BLE PI PE 122. 000 0. 000
LF 102. 000 3,570. 00
35. 00000 102. 000 3,570. 00
0230 607-11525  FENCE (PLASTIC) 500. 000 80. 000
LF 150. 000 240. 00
1. 60000 230. 000 368. 00
0235 608-00000  *CONCRETE S| DEWALK 16. 000 0. 000
5% 0. 000 0.00
38. 00000 0. 000 0. 00
0240 609-21010  *CURB AND GUTTER TYPE 2 (SECTION |- B) 100. 000 0. 000
LF 0. 000 0.00
15. 25000 0. 000 0. 00
0245 609-21020  *CURB AND GUTTER TYPE 2 (SECTION II-B) 100. 000 0. 000
LF 0. 000 0.00
17. 00000 0. 000 0. 00
0250 609-21021  *CURB AND GUTTER TYPE 2 (SECTION I1-M 1, 650. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
0255 610-00026  *NMEDI AN COVER MATERI AL (6 | NCH PATTERNED CONCRETE) 850. 000 0. 000
SF 0. 000 0.00
6. 60000 0. 000 0. 00
0260 613-07000  *PULL BOX (SPECI AL) 6. 000 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0. 00
0265 614-00011  *SI GN PANEL (CLASS 1) 302. 000 0. 000
SF 0. 000 0.00
11. 00000 0. 000 0. 00
0270 614-00012  *SIGN PANEL (CLASS I1) 396. 000 0. 000
SF 0. 000 0.00
14. 00000 0. 000 0. 00
0275 614-10160  *SI GNAL HEAD BACKPLATES 22.000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0. 00



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17533-BI D ESTI MATE RUN 09/ 07/ 2010
PROJECT: NH 2873- 157 ESTI MATE NO 0003 19: 29: 17

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0280 614-70150  *PEDESTRI AN S| GNAL FACE (16) ( COUNTDOWK) 36. 000 0. 000
EACH 36. 000 18, 180. 00
505. 00000 36. 000 18, 180. 00
0285 614-72875  *LOOP DETECTOR W RE 2, 124. 000 0. 000
LF 0. 000 0. 00
2.90000 0. 000 0.00
0290 615-00150  EMBANKMENT PROTECTOR ( SPECI AL) 1. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0.00
0295 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 10. 000 0. 000
HOUR 8. 000 2, 000. 00
250. 00000 8. 000 2, 000. 00
0300 626-00000  *NOBI LI ZATI ON 1. 000 0. 500
LS 0. 100 21, 490. 00
214, 900. 00000 0. 600 128, 940. 00
0305 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 250
LS 0. 250 250. 00
1, 000. 00000 0. 500 500. 00
0310 627-00005  *EPOXY PAVEMENT MARKI NG 490. 000 0. 000
GAL 0. 000 0.00
60. 00000 0. 000 0.00
0315 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 30. 000 0. 000
GAL 0. 000 0.00
49. 00000 0. 000 0.00
0320 627-01010  *PREFORVED PLASTI C PAVENENT MARKI NG ( TYPE I) (I NLAI D) 5, 200. 000 0. 000
SF 0. 000 0.00
9. 00000 0. 000 0.00
0325 627-30405  *PREFORVED THERMOPLASTI C PAVENENT NMARKI NG (WORD- SYMBOL) 8, 770. 000 0. 000
SF 1, 653. 500 11, 409. 15
6. 90000 1, 653. 500 11, 409. 15
0330 627-30410  *PREFORVED THERVOPLASTI C PAVEMENT NARKI NG ( XWALK- STOP 4,084. 000 0. 000
LIN
5 SF 4, 084. 000 44, 924. 00
11. 00000 4, 084. 000 44, 924. 00



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17533-BID ESTI MATE RUN 09/ 07/ 2010
PRQIECT: NH 2873- 157 ESTI MATE NO 0003 19: 29: 17
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-00000 *FLAGGE NG 2, 000. 000 619. 000
HOUR 525. 000 11, 025. 00
21.00000 1, 144. 000 24, 024. 00
0340 630-00003 *UNI FORVED TRAFFI C CONTROL 1, 000. 000 0. 000
HOUR 24.000 1,104.00
46. 00000 24.000 1,104. 00
0345 630- 00004 *TRAFFI C CONTROL VEH CLE 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0.00
0350 630- 00007 *TRAFFI C CONTROL | NSPECTI ON 70. 000 17. 000
DAY 2. 000 104. 00
52. 00000 19. 000 988. 00
0355 630-00012 *TRAFFI C CONTROL NMANAGEMENT 125. 000 44. 000
DAY 24.000 8, 880. 00
370. 00000 68. 000 25, 160. 00
0360 630-00015 *UNI FORVED TRAFFI C CONTROL COORDI NATI ON 1, 000. 000 0. 000
HOUR 0. 000 0. 00
1.10000 0. 000 0.00
0365 630-80335 *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 4.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0.00
0370 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 54. 000 23. 000
EACH 0. 000 0. 00
44.00000 23. 000 1,012.00
0375 630- 80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 53. 000 23.500
EACH 3. 000 132.00
44.00000 26.500 1, 166. 00
0380 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE O 26. 000 11. 000
EACH 2. 000 88. 00
44.00000 13. 000 572.00
0385 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 160. 000 16. 000
SF 0. 000 0. 00

16. 50000 16. 000 264.00



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 17533-BI D ESTI MATE RUN 09/ 07/ 2010
PROJECT: NH 2873- 157 ESTI MATE NO 0003 19: 29: 17

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0390 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0395 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 000
TYP
5 EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0400 630-80360  *DRUM CHANNELI ZI NG DEVI CE 200. 000 50. 000
EACH 3.500 77.00
22. 00000 53. 500 1,177.00
0405 630-80370  CONCRETE BARRI ER ( TEMPORARY) 700. 000 350. 000
LF 0. 000 0. 00
25. 00000 350. 000 8, 750. 00
0410 630-80380  *TRAFFI C CONE 500. 000 112. 500
EACH 50. 000 262. 50
5. 25000 162. 500 853. 13
0415 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 500
TEMPORARY)
( EACH 0. 000 0.00
18, 000. 00000 0. 500 9, 000. 00
0420 700-70010  F/ A M NCR CONTRACT REVI S| ONS 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0425 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0430 700-70016  F/ A FUEL COST ADJUSTNMENT 6, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0435 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0440 700-70023  F/ A ON-THE- JOB TRAI NEE 1, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17533-BI D ESTI MATE RUN 09/ 07/ 2010
PRQJECT: NH 2873- 157 ESTI MATE NO 0003 19:29: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70042 F/ A RAI LROAD FLAGGE NG 3, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0455 700- 70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0535 208-00020 SI LT FENCE VAR QUS LOCATI ON 1, 500. 000 0. 000
LF 570. 000 598. 50
1. 05000 570. 000 598. 50
0540 900-00021 ADDED | TEM ( SQUARE FOOT)/ CONCRETE PATCHI NG ( SPECI AL) 117. 000 0. 000
SF 117. 000 9, 243. 00
79. 00000 117. 000 9, 243. 00
CAT 0200 CURRENT AMI $ 2,597, 245.50 $ 393,261.27 % 802, 620. 90
CAT NO0201 TRAFFI C | NTERCONNECT
0470 613-00206 *2 I NCH ELECTRI CAL CONDUI T ( BORED) 28, 190. 000 24, 300. 000
LF 3, 890. 000 25, 285. 00
6. 50000 28, 190. 000 183, 235. 00
0475 613-00408 *4 | NCH ELECTRI CAL CONDUI T ( BORED) 200. 000 0. 000
LF 200. 000 4, 600. 00
23. 00000 200. 000 4, 600. 00
0480 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI O) 200. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0. 00
0485 613-07023 *PULL BOX (24" X36" X24") 21. 000 10. 000
EACH 9. 000 7,650. 00
850. 00000 19. 000 16, 150. 00
0490 613-07040 *PULL BOX (30" X48"X24") 9. 000 4.000
EACH 3. 000 3, 150. 00
1, 050. 00000 7.000 7, 350. 00



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17533-BI D ESTI MATE RUN 09/ 07/ 2010
PRQIECT: NH 2873- 157 ESTI MATE NO 0003 19: 29: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 TRAFFI C | NTERCONNECT

0495 614-87021 *OPTI CAL TRANSCEI VER (I NSTALL ONLY) 10. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0500 614-87350 *TEST FI BER OPTI C CABLE 1. 000 0. 500
LS 0. 000 0. 00
3, 300. 00000 0. 500 1, 650. 00
0505 614-87412 *FI BER OPTI C CABLE (SINGLE MODE) (12 STRANDS) (I NSTALL 1, 195. 000 0. 000
ONL
K LF 468. 000 772.20
1. 65000 468. 000 772.20
0510 614-87495 *FI BER OPTI C CABLE (SINGLE MODE) (96 STRANDS) (| NSTALL 32, 025. 000 0. 000
ONL
K LF 7,706. 000 8, 476. 60
1.10000 7,706. 000 8, 476. 60

CAT 0201 CURRENT AMI  $ 261,884.25 % 49,933.80 $ 222,233.80
CAT NOO300 WALL E

0515 504-06400 *SO L NAIL WALL 5, 000. 000 0. 000
SF 102. 000 5,712.00
56. 00000 102. 000 5,712.00
CAT 0300 CURRENT AMI  $ 280, 000. 00 $ 5,712.00 $ 5,712.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0520 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 0. 750
EACH 0. 250 4, 750. 00
19, 000. 00000 1. 000 19, 000. 00
0525 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 0. 750
EACH 0. 250 5, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0530 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 40, 500. 00 $ 9, 750. 00 $ 40, 500. 00

PRQJECT TOTAL CURRENT AMI $ 3,179,629.75$ 458, 657.07$ 1,071, 066. 70



